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BEAM CONTRACTOR

Copy

Div

File

Comments: Planned Erection Camber is 3.657 inches for all beams.
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TYPE 54" Bulb Tee SIZE 265-10-9604

DateDATE DATE Rebar

Shipped

Slump Air

Cylinder Tests

No.

Check Check Check

Acceptance Yellow Card

Shipping

Inches

Number Tensioned

OK

needs sealed 

@ jobsite

Alignment

12/28/12

CONTRACT NO. IR-34937: Salem Rd. over S.R. 265

6,967

Cylinder Test Detensioned

TOTAL NUMBER 1254" H x 48" W

Date PSI

CONCRETE DETENSIONING DATE

L2302

0900254

Data

7,887

Will be sent 

when 

shipped

Initial

12/28/12 01/18/13

Inches

7,233

7,533

Date

INSPECTOR'S LOG OF PRECAST, PRESTRESSED CONCRETE MEMBERS

47350223OK

Will be sent 

when 

shipped

7,091 8,064 OK

-1501

Poured

7,303 8,966

01/02/13

505 -3

506 -4

502 -5

505 -6

503 -7

502 -8

505 -9

504 -10

7 3/4

7 3/4

8

7 3/4

7 3/4

7 3/4

7 3/4

7 1/2

7 1/2

8

8

7 1/2

-2

12/28/12 12/28/12 7 3/4

7 3/4

7 3/4

5.1%

5.1%

5.6%

7 3/4 5.1%

7 3/4 5.0%

7 3/4 5.0%

7 3/4 5.0%

7 1/4 5.8%

7 3/4 5.7%

01/02/13 7,286 01/02/13 01/18/13

01/02/13 01/02/13

12/28/12

8,753

8,630

OK8,718

12/28/12

 


